
WEEKLY STATUS REPORT 
 

Prepared By:    Patrick Rubenbauer 
 

BCP Project No.: C224099 EPA Consent Order No.: CERCLA-02-
2017-2021 Date: 08/19/2019 

Project Name:   BRT Powerhouse 
153 2nd Street AKA 322 3rd Avenue, Brooklyn, NY 11215 

Remediation Activities (Week of August 12, 2019): 
• Continued gauging and product recovery via absorbent sock as necessary. 

 
Redevelopment Activities (Week of August 12, 2019): 

• Maspeth Welding (Site steel contractor) continued steel repair work in the turbine hall.  
• Northeast Demolition (Site demolition contractor) continued demolition work in the turbine 

hall.  
• Continued general site maintenance. 
• Continued site surveying work as necessary. 
• Structure Tech (Site contractor) completed test pit excavation to locate the historical coal 

tunnel west of the boiler house slab for hoist pad installation development.  
• Structure Tech began excavating the geotechnical test pits at the northeast and southeast 

corners of the boiler house slab and in the south Site driveway. Excavated soil was 
stockpiled adjacent to the test pits and groundwater from the test pits was pumped through 
the treatment system and into the holding tanks. Roux collected influent and effluent water 
samples from the treatment system. Discharge pending analytical results of the effluent 
sample meeting Ambient Water Quality Standards and Guidance Values (AWQSGVs).  

• Rock Group (Site fencing contractor) completed reinstalling the Site fence in the north and 
east Site driveways that had been removed to allow for SOE installation. 

• Structure Tech backfilled the trench in the northeast Site driveway that was opened to install 
electrical utilities to power the portico at the northeast Site entrance.  

• Structure Tech continued drilling at the boiler house slab to install rebar for the pull-tests. 
• US Spray (Site steel contractor) continued chipping away steel columns on the north 

exterior wall of turbine hall. 
Planned Activities for next week: 

• Continue gauging and product recovery as necessary. 
• Continue steel repair work in the turbine hall. 
• Continue demolition work in the turbine hall. 
• Continue the geotechnical test pit excavations and groundwater dewatering/treatment 

process. 
• Continue the boiler house mat slab pull-tests. 
• Begin the boiler house slab lateral discharge tunnel sludge removal.  

 
 

  



Photo Log 
 

Photo 1 – Looking southwest at the 
boiler house slab. Structure Tech 
excavates the geotechnical test pit to 
inspect the timber piles under the mat 
slab. 

 
Photo 2 – Looking north in the south 
Site driveway. Structure Tech installs 
shoring at the geotechnical test pit 
located south of turbine hall. 
 
 
 
 
 
 
 
 
 
 
 

 
 

Photo 3 – Looking southwest at the 
boiler house slab. Structure Tech drills 
for rebar installation related to the pull-
tests. 
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